**Gateway Boulevard**

During the week of February 12, Brown Contracting will continue its replacement of the easterly northbound lane and the main driveway located between KFC and the Vintage Inn. All concrete ramps and sidewalks will be poured on Monday, Feb. 12, and a new valley gutter and concrete driveway will be poured by Thursday, February 15. Curing of all surfaces will be completed by Wednesday, February 22 with the driveway opening at that time.

The Gateway Improvement project will also include a 2” grinding and new pavement overlay of Gateway Boulevard, extending south from the intersection of CG Connector to the northwest corner of KFC, pending occurrence of warmer temperatures. In addition to the new paving, the project will conclude in late March or early April with the installation of new striping and signage.
**Row River Road Pedestrian Crossing**

To date, Pacific Excavation has completed construction of sidewalks, ramps, a pedestrian refuge island and almost all striping with the exception of one stop bar that will be completed early in the week of February 12. Final project steps will include the installation of flashing beacon pedestals during the week of February 26.

At that time, City engineering staff will review all work as part of project-closeout procedures to confirm Final Completion.
City of Cottage Grove Crews
On Thursday, February 15, city crews will be removing a gate valve on the water main located within Gateway Blvd south of Tyler Avenue.

Wednesday, February 15, 2018
Please watch for city crews replacing a gate valve on Gateway Blvd, south of Tyler Avenue.