Gateway Boulevard

Over the last few weeks, Brown Contracting, Inc. has completed the concrete construction within Gateway Blvd, the main driveway located between KFC and the Vintage Inn as well as both accessible ramps.

Weather has been the sole factor in preventing the paving of two transition panels located on either end of the new concrete lane in Gateway Blvd.

- Paving at these two locations is tentatively scheduled for **Tuesday, February 27, 2018**.

- In order to maintain driver safety around the transition panels, the **driveway will remain closed until the paving is completed**.
Highway 99

On Wednesday, February 21, city crews completed a repair to the existing 12” sanitary sewer pipe located under the southbound lanes at Highway 99 and E Adams. This work resulted in saw cutting and removing a portion of the state’s roadway measuring 6’ by 20’.

After the pipe repair, crews temporarily placed cold patch asphalt that will remain until workers return to place new steel reinforcement and concrete. Once costs and timeline are confirmed by City engineering staff and a permit is issued by Oregon Department of Transportation, a contractor will return to the site to complete the work.
Row River Road Pedestrian Crossing

To date, Pacific Excavation has completed construction of sidewalks, ramps, a pedestrian refuge island and almost all striping.

Final project steps will include the installation of flashing beacon pedestals during the week of February 26 through March 9.

At that time, City engineering staff will review all work as part of project-closeout procedures to confirm Final Completion.