CONSTRUCTION CORNER

Bridge Repairs – 2019

(April 4, 2019) - Project Overview - The Bridge Repairs-2019 project includes a series of maintenance and safety improvements to the Main Street Bridge, Silk Creek Bridge and the Harrison Avenue Bridge. Construction will occur at various times through May 24, 2019.

Looking ahead –

• Week of Monday, April 8 - The Contractor is scheduled to begin approximately four weeks of renovations\repairs to bridge railings and concrete pillars at the Main Street Bridge and the Silk Creek Bridge. The work will generally include:
  o Containment scaffolding and tarps will be placed to prevent hazardous materials from falling into the waterway.
  o Hazardous materials from the power washing and paint scraping will be disposed following state and federal requirements.
  o No traffic lanes will be closed during these steps.
  o Detour routes will be setup to redirect pedestrians during this work.
• The installation of steel plates at Silk Creek Bridge has been postponed until approximately April 29 due to unforeseen equipment repairs by the Contractor.
• Asphalt grinding and repaving will occur when the steel plates are installed at the Silk Creek Bridge, and the Main Street deck has been resurfaced.
• The expected project finish date remains May 24, 2019.

The traveling public should anticipate delays traveling or near the construction. Please drive cautiously, observe all construction signage, and use alternate routes if possible.

This project is weather-dependent and the weekly schedule is likely to change.

Please call Public Works Engineering at 541-942-3340 with any questions.